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ESTIMATE RUN 11/24/2008

ESTIMATE SUMMARY 10:01:08

CONTID: C15666         ESTIMATE NO: 0006 PROG 2005

PCN: 15666-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550, NMSL NORTH PHASE - II PERCENT TIME:

PROJECT NO: NH5501-013                    

US550, NMSL NORTH PHASE - II

NAME OF ROAD: U.S. 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 11/15/2008 DATE TIME STARTED 05/22/2008

22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN 05/15/2008

 DATE AWARDED 05/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 05/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,266,064.35 PARTICIPATING $ $ 453,739.22

AWARD PROJECT AMT: 8,236,859.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-72,597.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,920.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.99

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/12/2009 ??:??:??

6/12/2009 ??:??:??

26.01%

6,856,112.77

453,739.22

381,141.48

369,221.30

$

$

$

$

2,409,951.58

0.00

2,409,951.58

1,918,638.95

4,328,590.53

-62,146.55

0.00

4,266,443.98

0.00

AMOUNT DUE 4,266,443.98 369,221.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 369,221.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

25,000.00000 0.900 22,500.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

202-00000  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 5.000 5.000

EACH 0.000 0.00

3,700.00000 5.000 18,500.00

202-00002  
 

0020 REMOVAL OF TREE 8.000 8.000

EACH 0.000 0.00

340.00000 8.000 2,720.00

202-00010  
 

0025 REMOVAL OF INLET 5.000 0.000

EACH 1.000 450.00

450.00000 1.000 450.00

202-00019  
 

0030 REMOVAL OF RIPRAP 37.000 37.000

SY  0.000 0.00

30.00000 37.000 1,110.00

202-00027  
 

0035 REMOVAL OF PIPE 8.000 3.000

EACH 2.000 1,900.00

950.00000 5.000 4,750.00

202-00033  
 

0040 REMOVAL OF END SECTION 14.000 5.000

EACH 0.000 0.00

70.00000 5.000 350.00

202-00037  
 

0045 REMOVAL OF DELINEATOR 108.000 0.000

EACH 0.000 0.00

7.70000 0.000 0.00

202-00090  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 1,944.000 0.000

SY  0.000 0.00

9.60000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 2,670.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 11,631.000 5,973.000

LF  1,250.000 1,625.00

1.30000 7,223.000 9,389.90

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 871.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0070 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 1.000 125.00

125.00000 1.000 125.00

202-01300  
 

0075 *REMOVAL OF UNDERGROUND STORAGE TANK 2.000 2.000

EACH 0.000 0.00

7,800.00000 2.000 15,600.00

202-04300  
 

0080 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 62,513.000 45,758.000

CY  3,661.000 22,881.25

6.25000 49,419.000 308,868.75

203-00010  
 

0085 MUCK EXCAVATION 400.000 225.000

CY  0.000 0.00

20.00000 225.000 4,500.00

203-00100  
 

0090 ROLLING 40.000 11.000

HOUR 2.000 200.00

100.00000 13.000 1,300.00

203-01140  
 

0095 BLADING 40.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0100 COMBINATION LOADER 50.000 3.750

HOUR 3.500 280.00

80.00000 7.250 580.00

203-01594  
 

0105 POTHOLING 60.000 54.500

HOUR 3.000 585.00

195.00000 57.500 11,212.50

203-01597  
 

0110 FILTER MATERIAL (CLASS B) 22.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

206-00520  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 4,600.000 453.800

CY  429.600 1,718.40

4.00000 883.400 3,533.60

207-00205  
 

0120 EROSION LOG (18 INCH) 3,400.000 2,500.000

LF  390.000 2,145.00

5.50000 2,890.000 15,895.00

208-00003  
 

0125 SILT FENCE 5,621.000 5,621.000

LF  0.000 0.00

3.80000 5,621.000 21,359.80

208-00020  
 

0130 CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 1.000 500.00

500.00000 3.000 1,500.00

208-00045  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.250

L S 0.050 250.00

5,000.00000 0.300 1,500.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 405.000 272.000

HOUR 30.500 1,525.00

50.00000 302.500 15,125.00

208-00205  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

210-00011  
 

0150 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

210-00012  
 

0155 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

210-00013  
 

0160 *RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00810  
 

0165 *RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

210-00910  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 34.000 0.840

ACRE 0.000 0.00

950.00000 0.840 798.00

212-00006  
 

0175 *SOIL CONDITIONING 17.000 0.840

ACRE 0.000 0.00

1,000.00000 0.840 840.00

212-00032  
 

0180 *MULCHING (WEED FREE STRAW) 34.000 0.840

ACRE 0.000 0.00

780.00000 0.840 655.20

213-00004  
 

0185 *MULCH TACKIFIER 5,000.000 168.000

LB  0.000 0.00

3.10000 168.000 520.80

213-00061  
 

0190 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

214-00220  
 

0195 *SOIL RETENTION BLANKET (STRAW) 6,000.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

216-00039  
 

0200 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,084.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

216-00070  
 

0205 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

250-00010  
 

0210 *MONITORING TECHNICIAN 11.500 11.500

HOUR 0.000 0.00

78.00000 11.500 897.00

250-00050  
 

0215 HEALTH AND SAFETY OFFICER 40.000 24.000

HOUR 0.000 0.00

70.00000 24.000 1,680.00

250-00110  
 

0220 *MATERIAL SAMPLING AND DELIVERY 6.000 6.000

EACH 0.000 0.00

140.00000 6.000 840.00

250-00120  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MATERIAL HANDLING (STOCKPILE) 0.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

250-00200  
 

0230 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

250-00210  
 

0235 *HAZARDOUS WASTE DISPOSAL 9.000 0.000

CY  9.000 2,250.00

250.00000 9.000 2,250.00

250-00220  
 

0240 *AGGREGATE BASE COURSE (CLASS 2) 51,785.000 13,193.450

TON 6,026.900 78,349.70

13.00000 19,220.350 249,864.55

304-02000  
 

0240 MATERIAL ALLOWANCE AT HEART CANYON PIT 38,591.550

TON -6,026.900 -66,597.25

11.05000 32,564.650 359,839.38

0245 *AGGREGATE BASE COURSE (CLASS 6) 22,266.000 1,172.800

TON 4,089.260 65,428.16

16.00000 5,262.060 84,192.96

304-06000  
 

0245 MATERIAL ALLOWANCE AT HEART CANYON PIT 21,093.200

TON -4,089.260 -55,613.94

13.60000 17,003.940 231,253.58

0250 *AGGREGATE BASE COURSE (SPECIAL) 12,671.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-09014  
 

0250 MATERIAL ALLOWANCE AT HEART CANYON PIT 12,671.000

TON 0.000 0.00

14.45000 12,671.000 183,095.95

0255 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) ITEM 
REPLACED BY REF NO. 1010

0.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34721  
 

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 16,957.000 0.000

GAL 0.000 0.00

2.25000 0.000 0.00

411-10255  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 EMULSIFIED ASPHALT (PRIME COAT) 19,120.000 0.000

GAL 2,933.000 10,265.50

3.50000 2,933.000 10,265.50

411-10300  
 

0270 GEOTEXTILE (DRAINAGE) (CLASS A) 581.200 247.000

SY  334.200 2,673.60

8.00000 581.200 4,649.60

420-00110  
 

0275 RIPRAP (9 INCH) 337.000 0.000

CY  151.000 10,570.00

70.00000 151.000 10,570.00

506-00209  
 

0280 CONCRETE SLOPE AND DITCH PAVING 10.400 0.000

CY  0.000 0.00

530.00000 0.000 0.00

507-00000  
 

0285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

507-00100  
 

0290 *CONCRETE CLASS B 94.000 12.000

CY  0.000 0.00

545.00000 12.000 6,540.00

601-01000  
 

0295 REINFORCING STEEL 3,721.000 492.000

LB  0.000 0.00

1.45000 492.000 713.40

602-00000  
 

0300 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-01185  
 

0305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 379.000 212.000

LF  81.000 8,100.00

100.00000 293.000 29,300.00

603-01305  
 

0305 MATERIAL ALLOWANCE PIPE, AND APPURT. ON SITE 28.000

LF  -28.000 -938.00

33.50000 0.000 0.00

0310 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 283.000 32.000

LF  0.000 0.00

125.00000 32.000 4,000.00

603-01365  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE PIPE ON SITE 104.000

LF  0.000 0.00

46.50000 104.000 4,836.00

0315 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 472.000 285.000

LF  0.000 0.00

175.00000 285.000 49,875.00

603-01425  
 

0315 MATERIAL ALLOWANCE PIPE AND APPURT. ON SITE 0.000

LF  0.000 0.00

70.75000 0.000 0.00

0320 30 INCH REINFORCED CONCRETE END SECTION 5.000 2.000

EACH 1.000 1,250.00

1,250.00000 3.000 3,750.00

603-05030  
 

0320 MATERIAL ALLOWANCE FES ON SITE 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

0325 36 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

1,550.00000 2.000 3,100.00

603-05036  
 

0325 MATERIAL ALLOWANCE FES ON SITE 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0330 18 INCH CORRUGATED STEEL PIPE 515.000 336.000

LF  0.000 0.00

48.50000 336.000 16,296.00

603-10180  
 

0335 18 INCH STEEL END SECTION 20.000 10.000

EACH 0.000 0.00

270.00000 10.000 2,700.00

603-30018  
 

0340 2 INCH PLASTIC PIPE 250.000 250.000

LF  0.000 0.00

6.20000 250.000 1,550.00

603-50002  
 

0345 12 INCH PLASTIC PIPE 47.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-50012  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 INLET TYPE C (5 FOOT) 5.000 2.000

EACH 1.000 2,800.00

2,800.00000 3.000 8,400.00

604-00305  
 

0355 INLET TYPE C (10 FOOT) 2.000 1.000

EACH 1.000 4,400.00

4,400.00000 2.000 8,800.00

604-00310  
 

0355 MATERIAL ALLOWANCE ITEM ON SITE 0.000

EACH 0.000 0.00

2,325.00000 0.000 0.00

0360 INLET TYPE D (10 FOOT) 2.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-00510  
 

0360 MATERIAL ALLOWANCE ITEM ON SITE 2.000

EACH 0.000 0.00

3,475.00000 2.000 6,950.00

0365 INLET TYPE 13 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,900.00000 0.000 0.00

604-13010  
 

0365 MATERIAL ALLOWANCE ITEM ON SITE 1.000

EACH 0.000 0.00

2,835.00000 1.000 2,835.00

0370 INLET TYPE 13 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,700.00000 0.000 0.00

604-13015  
 

0370 MATERIAL ALLOWANCE ITEM ON SITE 1.000

EACH 0.000 0.00

3,855.00000 1.000 3,855.00

0375 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

604-30020  
 

0375 MATERIAL ALLOWANCE ITEMS ON SITE 1.000

EACH 0.000 0.00

2,239.40000 1.000 2,239.40
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 4 INCH PERFORATED PIPE UNDERDRAIN 951.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

605-00040  
 

0385 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,182.000 0.000

LF  0.000 0.00

15.80000 0.000 0.00

606-00301  
 

0390 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,032.000 0.000

LF  0.000 0.00

22.60000 0.000 0.00

606-00350  
 

0395 *GUARDRAIL TYPE 7 (STYLE CA) 996.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-00710  
 

0400 *GUARDRAIL TYPE 7 (STYLE CE) 647.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

606-00740  
 

0405 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01340  
 

0410 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01370  
 

0415 *TRANSITION TYPE 3H 7.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01380  
 

0420 *TRANSITION TYPE 3J 5.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 

0425 *END ANCHORAGE TYPE 3K 5.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

606-01390  
 

0430 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0440 *END POST (SPECIAL) 66.000 5.000

EACH 0.000 0.00

215.00000 5.000 1,075.00

607-00015  
 

0445 *CORNER AND LINE BRACE POST (SPECIAL) 101.000 16.000

EACH 2.000 630.00

315.00000 18.000 5,670.00

607-00020  
 

0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 85.000

EACH -2.000 -127.44

63.72120 83.000 5,288.86

0450 *FENCE DEER 21,568.000 5,674.000

LF  1,274.000 12,485.20

9.80000 6,948.000 68,090.40

607-11350  
 

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 
STAPLES, MISC.06160

15,893.918

LF  -1,273.996 -2,215.76

1.73922 14,619.922 25,427.26

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 
STAPLES, MISC.06160

12,389.054

LF  0.000 0.00

1.73922 12,389.054 21,547.29

0455 *FENCE (PLASTIC) 2,000.000 1,450.500

LF  0.000 0.00

2.10000 1,450.500 3,046.05

607-11525  
 

0460 *GAME RAMP 13.000 3.000

EACH 3.000 13,500.00

4,500.00000 6.000 27,000.00

607-60002  
 

0460 MATERIAL ALLOWANCE MATERIALS ON SITE 9.000

EACH -3.000 -3,107.52

1,035.84000 6.000 6,215.04

0465 *6 FOOT GATE WALK 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60006  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *18 FOOT GATE SINGLE (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

607-60218  
 

0475 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

607-60274  
 

0480 PLACE ASPHALT MILLINGS 550.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

608-01550  
 

0485 *12 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

611-00013  
 

0490 *18 FOOT DEER GUARD 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

611-00019  
 

0495 *24 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

611-00025  
 

0500 *26 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

41,000.00000 0.000 0.00

611-00027  
 

0505 *30 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

45,000.00000 0.000 0.00

611-00031  
 

0510 *32 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

48,000.00000 0.000 0.00

611-00033  
 

0515 *46 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

65,000.00000 0.000 0.00

611-00047  
 

0520 *56 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

80,000.00000 0.000 0.00

611-00057  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *DELINEATOR (TYPE I) 113.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00001  
 

0530 *DELINEATOR (TYPE II) 78.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0535 *DELINEATOR (TYPE III) 51.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0540 *2 INCH ELECTRICAL CONDUIT (BORED) 2,250.000 1,452.000

LF  0.000 0.00

10.00000 1,452.000 14,520.00

613-00206  
 

0545 *SIGN PANEL (CLASS I) 1.250 0.000

SF  0.000 0.00

47.00000 0.000 0.00

614-00011  
 

0550 *SIGN PANEL (CLASS II) 54.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0555 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 4.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-01503  
 

0560 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 49.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

614-01512  
 

0565 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 10.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

614-01522  
 

0570 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

614-01588  
 

0575 *LOOP DETECTOR WIRE 1,000.000 0.000

LF  0.000 0.00

2.80000 0.000 0.00

614-72875  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-73005  
 

0585 *IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

614-85001  
 

0590 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

615-00030  
 

0595 *CONSTRUCTION SURVEYING 1.000 0.512

L S 0.078 13,260.00

170,000.00000 0.590 100,300.00

625-00000  
 

0600 *CONSTRUCTION SURVEYING (HOURLY) 160.000 49.250

HOUR 0.000 0.00

140.00000 49.250 6,895.00

625-00001  
 

0605 *MOBILIZATION 1.000 0.500

L S 0.100 56,400.00

564,000.00000 0.600 338,400.00

626-00000  
 

0610 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

3,000.00000 0.500 1,500.00

626-01000  
 

0615 *PAVEMENT MARKING PAINT 337.000 0.000

GAL 0.000 0.00

52.00000 0.000 0.00

627-00001  
 

0620 *EPOXY PAVEMENT MARKING 243.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0625 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

176.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30305  
 

0630 *FLAGGING 4,000.000 652.750

HOUR 280.750 6,176.50

22.00000 933.500 20,537.00

630-00000  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *TRAFFIC CONTROL INSPECTION 75.000 37.000

DAY 7.000 665.00

95.00000 44.000 4,180.00

630-00007  
 

0640 *TRAFFIC CONTROL MANAGEMENT 160.000 87.000

DAY 21.000 10,500.00

500.00000 108.000 54,000.00

630-00012  
 

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 9.500

EACH 0.500 21.00

42.00000 10.000 420.00

630-80341  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 33.000

EACH 6.000 252.00

42.00000 39.000 1,638.00

630-80342  
 

0655 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 92.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

630-80344  
 

0660 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,350.00000 1.000 7,350.00

630-80355  
 

0665 *DRUM CHANNELIZING DEVICE 400.000 125.500

EACH 36.000 378.00

10.50000 161.500 1,695.75

630-80360  
 

0670 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500

EACH 0.000 0.00

31.00000 6.500 201.50

630-80363  
 

0675 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

630-80364  
 

0680 *TRAFFIC CONE 200.000 51.000

EACH 0.000 0.00

5.25000 51.000 267.75

630-80380  
 

0685 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,800.00000 0.000 0.00

630-80510  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0695 F/A PARTNERING 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0700 F/A FUEL COST ADJUSTMENT 50,000.000 4,155.641

F A -5,430.140 -5,430.14

1.00000 -1,274.499 -1,274.50

700-70016  
 

0705 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0710 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0715 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0720 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0725 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0730 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0735 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0740 F/A FURNISH AND INSTALL PHONE SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 F/A ADJUST UTILITIES 15,000.000 0.000

F A 1,036.190 1,036.19

1.00000 1,036.190 1,036.19

700-70060  
 

0750 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0755 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70495  
 

0760 F/A LEAD ABATEMENT WORK 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70496  
 

0765 F/A HAZARDOUS WASTE DISPOSAL . 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70587  
 

0826 CONCRETE CLASS H (PRICE REDUCTION CL H CONC.) 0.000 0.000

CY  0.000 0.00

415.00000 0.000 0.00

601-05000  
 

0916 CONCRETE CLASS B (PRICE REDUCTION CL B CONC.) 0.000 0.000

CY  0.000 0.00

545.00000 0.000 0.00

601-01000  
 

0970 ADDED ITEM (DOLLAR)/ MIGRATORY BIRD PROTECTION 1.000 0.630

DOL 0.000 0.00

4,900.00000 0.630 3,087.00

900-00006  
 

0980 ADDED ITEM (DOLLAR)/ TERO PAY ITEM 200,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1000 ADDED ITEM (FOOT)/ TEMPORARY BARRIER 360.000 360.000

LF  0.000 0.00

72.50000 360.000 26,100.00

900-00012  
 

1005 ADDED ITEM (EACH)/ TEMPORARY ATTENUATOR 4.000 4.000

EACH 0.000 0.00

9,294.00000 4.000 37,176.00

900-00007  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 HYDRAULIC EXCAVATOR HYDRAULIC EXCAVATOR 20.000 1.500

HOUR 17.000 2,550.00

150.00000 18.500 2,775.00

203-01565  
 

1020 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CHANGE 
BINDER GRADE

28,427.000 0.000

TON 0.000 0.00

70.85000 0.000 0.00

403-34741  
 

1020 MATERIAL ALLOWANCE HMA AGGR. @ HART CANYON 28,427.000

TON 0.000 0.00

28.08440 28,427.000 798,355.24

1025 ADDED ITEM (DOLLAR)/ AC PRICE ADJUSTMENT (MONTHLY) 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1035 SALES TAX - AC GRADE/SOURCE CHANGE MCR #4 - AC SALES 
TAX (SUNCOR)

27,746.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00029  
 

CAT 0200 $204,095.45 3,346,841.70CURRENT AMT 7,497,573.15 $$

CAT NO0300 STR. P-05-AH 

0775 STRUCTURE EXCAVATION 256.000 256.000

CY  0.000 0.00

12.80000 256.000 3,276.80

206-00000  
 

0780 STRUCTURE BACKFILL (CLASS 1) 730.000 730.000

CY  0.000 0.00

23.00000 730.000 16,790.00

206-00100  
 

0785 STRUCTURE BACKFILL (CLASS 2) 66.000 0.000

CY  66.000 1,386.00

21.00000 66.000 1,386.00

206-00200  
 

0790 MECHANICAL REINFORCEMENT OF SOIL 730.000 730.000

CY  0.000 0.00

27.00000 730.000 19,710.00

206-00360  
 

0795 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000

LF  0.000 0.00

80.00000 202.000 16,160.00

502-00100  
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PCN: 15666-BID    ESTIMATE RUN 11/24/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. P-05-AH 

0800 *PILE TIP 14.000 14.000

EACH 0.000 0.00

160.00000 14.000 2,240.00

502-00460  
 

0805 *STEEL PILING (HP 12X74) 160.000 160.000

LF  0.000 0.00

100.00000 160.000 16,000.00

502-11274  
 

0810 *CONCRETE SEALER (CALCIUM NITRITE) 575.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

515-00410  
 

0815 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 0.000

LF  92.700 13,905.00

150.00000 92.700 13,905.00

518-01004  
 

0820 CONCRETE CLASS D (BRIDGE) 68.000 68.000

CY  0.000 0.00

475.00000 68.000 32,300.00

601-03040  
 

0825 *CONCRETE CLASS H 247.000 146.000

CY  60.500 25,107.50

415.00000 206.500 85,697.50

601-05000  
 

0830 *STRUCTURAL CONCRETE COATING 3,185.000 0.000

SF  0.000 0.00

1.80000 0.000 0.00

601-40301  
 

0835 REINFORCING STEEL (EPOXY COATED) 46,801.000 32,265.000

LB  14,536.000 23,984.40

1.65000 46,801.000 77,221.65

602-00020  
 

0840 6 INCH PLASTIC PIPE 174.000 82.000

LF  92.000 579.60

6.30000 174.000 1,096.20

603-50006  
 

0845 *BRIDGE RAIL TYPE 10M 204.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11030  
 

0850 PRESTRESSED CONCRETE I (BT42) 278.000 278.000

LF  0.000 0.00

380.00000 278.000 105,640.00

618-00142  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. P-05-AH 

0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 
ANGLE, MISC.

0.000

LF  0.000 0.00

97.40300 0.000 0.00

CAT 0300 $64,962.50 391,423.15CURRENT AMT 456,348.65 $$

CAT NO0301 STR. P-05-AI 

0855 STRUCTURE EXCAVATION 818.000 736.200

CY  81.800 1,047.04

12.80000 818.000 10,470.40

206-00000  
 

0860 STRUCTURE BACKFILL (CLASS 1) 1,690.000 120.000

CY  387.000 8,901.00

23.00000 507.000 11,661.00

206-00100  
 

0865 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

206-00200  
 

0870 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 120.000

CY  311.000 8,397.00

27.00000 431.000 11,637.00

206-00360  
 

0875 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01781  
 

0880 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01782  
 

0885 *DRILLING HOLE TO FACILITATE PILE DRIVING 577.000 577.000

LF  0.000 0.00

80.00000 577.000 46,160.00

502-00100  
 

0890 *PILE TIP 26.000 26.000

EACH 0.000 0.00

160.00000 26.000 4,160.00

502-00460  
 

0895 *STEEL PILING (HP 12X74) 1,356.000 1,356.000

LF  0.000 0.00

100.00000 1,356.000 135,600.00

502-11274  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. P-05-AI 

0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000

LF  0.000 0.00

82.09750 0.000 0.00

0900 PRECAST PANEL FACING 2,476.000 0.000

SF  0.000 0.00

55.00000 0.000 0.00

504-04420  
 

0905 *CONCRETE SEALER (CALCIUM NITRITE) 1,307.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

515-00410  
 

0910 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

518-01004  
 

0915 *CONCRETE CLASS B 10.000 0.000

CY  2.400 1,308.00

545.00000 2.400 1,308.00

601-01000  
 

0920 CONCRETE CLASS D (BRIDGE) 46.000 0.000

CY  46.000 21,850.00

475.00000 46.000 21,850.00

601-03040  
 

0925 CONCRETE CLASS H 447.000 0.000

CY  0.000 0.00

415.00000 0.000 0.00

601-05000  
 

0930 *STRUCTURAL CONCRETE COATING 10,896.000 0.000

SF  0.000 0.00

1.80000 0.000 0.00

601-40301  
 

0935 REINFORCING STEEL (EPOXY COATED) 73,179.000 0.000

LB  4,872.000 8,038.80

1.65000 4,872.000 8,038.80

602-00020  
 

0935 MATERIAL ALLOWANCE EPOXY REBAR & APPURT. 0.000

LB  68,306.991 56,002.17

0.81986 68,306.991 56,002.17

0940 6 INCH PLASTIC PIPE 200.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

603-50006  
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PROJECT: NH5501-013                    ESTIMATE NO: 0006 10:01:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. P-05-AI 

0945 *BRIDGE RAIL TYPE 10M 391.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11030  
 

0950 PRESTRESSED CONCRETE I (BT72) 1,340.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

618-00172  
 

0950 MATERIAL ALLOWANCE INSPECT CDOT, AT ROCKY MTN 
PRESTRESS

1,340.000

LF  0.000 0.00

157.38716 1,340.000 210,898.79

CAT 0301 $105,544.01 539,786.16CURRENT AMT 1,260,642.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0955 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00002  
 

0960 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,000.00000 1.000 19,000.00

620-00012  
 

0965 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

1015 ADDED ITEM (DOLLAR)/ CDOT TESTING LAB PROVIDE 
UTILITIES, MCR #3

7,500.000 0.000

DOL 6,539.520 6,539.52

1.00000 6,539.520 6,539.52

900-00006  
 

CAT 0400 $6,539.52 50,539.52CURRENT AMT 51,500.00 $$

PROJECT TOTAL 381,141.48 $ 4,328,590.53CURRENT AMT 9,266,064.35 $$


